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ESTIMATE RUN 11/16/2017

ESTIMATE SUMMARY 08:02:39

CONTID: C20807         ESTIMATE NO: 0007 PROG 2005

PCN: 20807-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY16/17 PIKES PK AREA SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: STUR200-223                   

FY16/17 PIKES PK AREA SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,851,388.80 PARTICIPATING $ $ 446,421.97

AWARD PROJECT AMT: 1,667,231.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.83

WORK DAYS

WORK DAYS

76.01%

444,198.35

446,421.97

446,421.97

446,421.97

$

$

$

$

1,407,190.45

0.00

1,407,190.45

179,644.00

1,586,834.45

-25,008.48

0.00

1,561,825.97

0.00

AMOUNT DUE 1,561,825.97 446,421.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 446,421.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

121.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/26/2016

11/02/2017

11/02/2017

11/02/2017

08/18/2016

08/29/2016

09/22/2016

09/26/2016
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

5,750.001.000

2,875.00

1.000

L S 

5,750.00000

0010 Removal of Delineator 0.000

3.000

202-00090  
 

240.003.000

240.00

3.000

EACH

80.00000

0015 *Removal of Concrete Median Cover Material 4.330

380.670

202-00190  
 

5,775.00385.000

5,710.05

385.000

SY  

15.00000

0020 *Removal of Sidewalk 0.000

213.500

202-00200  
 

3,843.00213.500

3,843.00

213.500

SY  

18.00000

0025 *Removal of Curb 0.000

49.000

202-00201  
 

245.0049.000

245.00

49.000

LF  

5.00000

0030 *Removal of Curb and Gutter 0.000

572.000

202-00203  
 

4,004.00572.000

4,004.00

985.000

LF  

7.00000

0035 *Removal of Concrete Curb Ramp 0.000

164.500

202-00206  
 

3,125.50164.500

3,125.50

164.500

SY  

19.00000

0040 *Removal of Concrete Pavement 0.000

17.100

202-00210  
 

342.0017.100

342.00

17.100

SY  

20.00000

0045 *Removal of Asphalt Mat 17.360

89.640

202-00220  
 

2,461.00107.000

2,061.72

243.000

SY  

23.00000

0050 *Removal of Pavement Marking 60.000

340.000

202-00250  
 

2,400.00400.000

2,040.00

400.000

SF  

6.00000

0055 Removal of Flashing Beacon 0.000

4.000

202-00825  
 

104.004.000

104.00

4.000

EACH

26.00000
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

21,200.001.000

0.00

1.000

L S 

21,200.00000

0065 Removal of Traffic Signal Face 2.000

0.000

202-00830  
 

120.002.000

0.00

2.000

EACH

60.00000

0070 *Potholing 197.000

0.000

203-01597  
 

44,916.00197.000

0.00

197.000

HOUR

228.00000

0075 *Erosion Log Type 1 (12 Inch) 711.000

0.000

208-00002  
 

5,688.00711.000

0.00

800.000

LF  

8.00000

0080 *Aggregate Bag 0.000

600.000

208-00035  
 

7,200.00600.000

7,200.00

600.000

LF  

12.00000

0085 *Concrete Washout Structure 3.000

0.000

208-00045  
 

6,768.003.000

0.00

3.000

EACH

2,256.00000

0090 *Storm Drain Inlet Protection (Type I) 0.000

100.000

208-00051  
 

1,600.00100.000

1,600.00

100.000

LF  

16.00000

0095 Sweeping (Sediment Removal) 2.000

38.000

208-00106  
 

6,400.0040.000

6,080.00

40.000

HOUR

160.00000

0100 Reset Microwave Vehicle Radar Detector (MVRD) 2.000

5.000

210-00476  
 

5,040.007.000

3,600.00

7.000

EACH

720.00000

0105 Reset Luminaire 7.000

3.000

210-00760  
 

2,100.0010.000

630.00

10.000

EACH

210.00000

0110 Reset Ground Sign 0.000

2.000

210-00810  
 

330.002.000

330.00

2.000

EACH

165.00000
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 12.000

8.000

210-00815  
 

3,400.0020.000

1,360.00

20.000

EACH

170.00000

0120 Reset Pull Box 0.000

2.000

210-00827  
 

390.002.000

390.00

2.000

EACH

195.00000

0125 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

39.000

LF  

303.00000

0130 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

505.00000

0135 *Hot Mix Asphalt (Patching) (Asphalt) 5.730

37.500

403-00720  
 

13,185.1543.230

11,437.50

107.000

TON 

305.00000

0140 *Concrete Pavement (6 Inch) 0.000

17.100

412-00600  
 

1,710.0017.100

1,710.00

17.100

SY  

100.00000

0145 Drilled Caisson (18 Inch) 10.000

5.000

503-00018  
 

3,750.0015.000

1,250.00

15.000

LF  

250.00000

0150 *Drilled Caisson (36 Inch) 190.000

0.000

503-00036  
 

59,850.00190.000

0.00

190.000

LF  

315.00000

0155 *Drilled Caisson (48 Inch) 126.000

0.000

503-00048  
 

57,330.00126.000

0.00

126.000

LF  

455.00000

0160 *Drilled Caisson (54 Inch) 84.000

0.000

503-00054  
 

48,300.0084.000

0.00

84.000

LF  

575.00000

0165 *Concrete Sidewalk 0.000

100.000

608-00000  
 

6,800.00100.000

6,800.00

100.000

SY  

68.00000
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Curb Ramp 0.000

236.100

608-00010  
 

34,234.50236.100

34,234.50

236.100

SY  

145.00000

0175 *Detectable Warnings 0.000

16.000

608-00015  
 

1,280.0016.000

1,280.00

37.000

SF  

80.00000

0180 *Curb Type 2 (Section B) 0.000

34.000

609-20010  
 

714.0034.000

714.00

87.000

LF  

21.00000

0185 *Curb and Gutter Type 2 (Section I-B) 0.000

120.000

609-21010  
 

2,880.00120.000

2,880.00

120.000

LF  

24.00000

0190 *Curb and Gutter Type 2 (Section I-M) 0.000

118.500

609-21011  
 

2,962.50118.500

2,962.50

554.000

LF  

25.00000

0195 *Curb and Gutter Type 2 (Section II-B) 0.000

38.500

609-21020  
 

1,078.0038.500

1,078.00

306.000

LF  

28.00000

0200 *Median Cover Material (Patterned Concrete) 0.000

612.000

610-00020  
 

8,568.00612.000

8,568.00

612.000

SF  

14.00000

0205 *Median Cover Material (Concrete) 0.000

4,469.000

610-00030  
 

29,942.304,469.000

29,942.30

4,469.000

SF  

6.70000

0210 Delineator (Type I) 0.000

9.000

612-00001  
 

738.009.000

738.00

9.000

EACH

82.00000

0215 *1 Inch Electrical Conduit 20.000

0.000

613-00100  
 

1,500.0020.000

0.00

20.000

LF  

75.00000

0220 *2 Inch Electrical Conduit (Bored) 3,245.000

425.000

613-00206  
 

91,750.003,670.000

10,625.00

3,670.000

LF  

25.00000
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *3 Inch Electrical Conduit (Bored) 3,268.000

282.000

613-00306  
 

92,300.003,550.000

7,332.00

3,550.000

LF  

26.00000

0230 1 Inch Electrical Conduit (Plastic) 55.000

45.000

613-01100  
 

800.00100.000

360.00

100.000

LF  

8.00000

0235 2 Inch Electrical Conduit (Plastic) 693.000

0.000

613-01200  
 

9,009.00693.000

0.00

2,285.000

LF  

13.00000

0240 3 Inch Electrical Conduit (Plastic) 833.000

0.000

613-01300  
 

11,662.00833.000

0.00

833.000

LF  

14.00000

0245 Type Three Pull Box 12.000

11.000

613-07003  
 

21,689.0023.000

10,373.00

23.000

EACH

943.00000

0250 Type Four Pull Box 2.000

1.000

613-07004  
 

2,916.003.000

972.00

3.000

EACH

972.00000

0255 Type Five Pull Box 3.000

0.000

613-07005  
 

3,687.003.000

0.00

3.000

EACH

1,229.00000

0260 Pull Box (24"x24"x24") 2.000

0.000

613-07032  
 

1,916.002.000

0.00

2.000

EACH

958.00000

0265 Wiring 0.501

0.499

613-10000  
 

29,000.001.000

14,471.00

1.000

L S 

29,000.00000

0270 Luminare (LED) (8500 Lumens) 4.000

1.000

613-13006  
 

7,090.005.000

1,418.00

5.000

EACH

1,418.00000

0275 Luminaire (Install Only) 2.000

2.000

613-20200  
 

584.004.000

292.00

4.000

EACH

146.00000



CONTID: C20807         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Secondary Service Pedestal 3.000

0.000

613-50150  
 

9,465.003.000

0.00

3.000

EACH

3,155.00000

0285 Sign Panel (Class I) 268.250

132.750

614-00011  
 

12,030.00401.000

3,982.50

401.000

SF  

30.00000

0290 Sign Panel (Class II) 40.000

88.000

614-00012  
 

4,480.00128.000

3,080.00

128.000

SF  

35.00000

0295 Steel Sign Support (2-Inch Round)(Post and Socket) 4.000

0.000

614-01503  
 

560.004.000

0.00

4.000

EACH

140.00000

0300 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

10.000

614-01575  
 

150.0010.000

150.00

10.000

LF  

15.00000

0305 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

3.000

614-01578  
 

666.003.000

666.00

3.000

EACH

222.00000

0310 Pedestrian Signal Face (16) (Countdown) 28.000

0.000

614-70150  
 

13,188.0028.000

0.00

28.000

EACH

471.00000

0315 Traffic Signal Face (12-12-12) 60.000

15.000

614-70336  
 

54,375.0075.000

10,875.00

75.000

EACH

725.00000

0320 Traffic Signal Face (12-12-12-12-12) 0.000

1.000

614-70560  
 

755.001.000

755.00

1.000

EACH

755.00000

0325 Traffic Signal Controller Cabinet 1.000

2.000

614-72855  
 

66,834.003.000

44,556.00

3.000

EACH

22,278.00000

0330 Pedestrian Push Button 10.000

7.000

614-72860  
 

11,305.0017.000

4,655.00

17.000

EACH

665.00000
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Pedestrian Push Button Post Assembly 6.000

5.000

614-72863  
 

11,022.0011.000

5,010.00

11.000

EACH

1,002.00000

0340 Microwave Vehicle Radar Detector 2.000

8.000

614-72887  
 

68,480.0010.000

54,784.00

10.000

EACH

6,848.00000

0345 Flashing Beacon 0.000

6.000

614-80000  
 

14,142.006.000

14,142.00

6.000

EACH

2,357.00000

0350 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

0.000

614-81120  
 

0.000.000

0.00

1.000

EACH

11,750.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-20 Ft 
Mast Arm

0.790

0.000

9,282.500.790

0.00EACH

11,750.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-25 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

11,850.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-35 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

12,450.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-40 Ft 
MAst Arm

0.000

0.000

0.000.000

0.00EACH

14,200.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-45 Ft 
Mast Arm

0.000

0.000

0.000.000

0.00EACH

14,550.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-55 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

14,750.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-60 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

22,200.00000
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PCN: 20807-BID    ESTIMATE RUN

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-65 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

20,100.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-70 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

23,760.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-75 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

23,865.00000

0355 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000

0.000

614-81125  
 

23,700.002.000

0.00

2.000

EACH

11,850.00000

0355 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-25ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

9,390.00000

0360 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

0.000

614-81135  
 

24,900.002.000

0.00

4.000

EACH

12,450.00000

0360 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-35 Ft 
Mast Arm)

2.000

0.000

19,818.002.000

0.00EACH

9,909.00000

0365 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1.000

0.000

614-81140  
 

14,200.001.000

0.00

1.000

EACH

14,200.00000

0365 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-40 Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

11,196.00000

0370 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

14,550.001.000

0.00

1.000

EACH

14,550.00000

0370 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-45Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

11,280.00000
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

14,750.001.000

0.00

1.000

EACH

14,750.00000

0375 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-55Ft 
Mast Arm)

0.000

0.000

0.000.000

0.00EACH

11,584.00000

0380 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

22,200.00000

0380 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-65FT 
Mast Arm)

1.000

0.000

17,210.001.000

0.00EACH

17,210.00000

0385 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000

0.000

614-81165  
 

20,100.001.000

0.00

5.000

EACH

20,100.00000

0385 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-65FT 
Mast Arm)

4.000

0.000

61,692.004.000

0.00EACH

15,423.00000

0390 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

23,760.00000

0390 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-70 FT 
Mast Arm)

1.000

0.000

17,831.001.000

0.00EACH

17,831.00000

0395 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

3.000

EACH

23,895.00000

0395 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-75 Ft 
Mast Arm)

3.000

0.000

53,808.003.000

0.00EACH

17,936.00000

0400 Traffic Signal Pedestal Pole Steel 0.000

3.000

614-84000  
 

4,500.003.000

4,500.00

3.000

EACH

1,500.00000
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0405 Remove and Relocate CCTV and Wiring 0.000

1.000

614-87330  
 

2,500.001.000

2,500.00

1.000

L S 

2,500.00000

0410 Closed Circuit Television Camera (Traffic Surveillance) 1.000

0.000

614-87333  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0415 *Construction Surveying 0.350

0.650

625-00000  
 

24,000.001.000

15,600.00

1.000

L S 

24,000.00000

0420 *Mobilization 1.000

0.000

626-00000  
 

72,000.001.000

0.00

1.000

L S 

72,000.00000

0425 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

136.600

407.400

627-30410  
 

14,144.00544.000

10,592.40

544.000

SF  

26.00000

0430 *Flagging 385.500

65.000

630-00000  
 

13,965.50450.500

2,015.00

450.500

HOUR

31.00000

0435 *Traffic Control Inspection 4.000

0.000

630-00007  
 

1,140.004.000

0.00

48.000

DAY 

285.00000

0440 *Traffic Control Management 94.000

39.000

630-00012  
 

153,748.00133.000

45,084.00

133.000

DAY 

1,156.00000

0445 *Barricade (Type 3 M-A) (Temporary) 1.000

1.000

630-80335  
 

1,000.002.000

500.00

4.000

EACH

500.00000

0450 *Construction Traffic Sign (Panel Size A) 6.000

6.000

630-80341  
 

672.0012.000

336.00

36.000

EACH

56.00000

0455 *Construction Traffic Sign (Panel Size B) 11.500

11.500

630-80342  
 

1,610.0023.000

805.00

34.000

EACH

70.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *Portable Message Sign Panel 2.000

2.000

630-80355  
 

37,928.004.000

18,964.00

4.000

EACH

9,482.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

2.000

630-80357  
 

10,744.004.000

5,372.00

4.000

EACH

2,686.00000

0470 *Drum Channelizing Device 15.000

15.000

630-80360  
 

930.0030.000

465.00

50.000

EACH

31.00000

0475 *Traffic Cone 67.500

67.500

630-80380  
 

1,350.00135.000

675.00

135.000

EACH

10.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

640.000

700-70021  
 

640.00640.000

640.00

640.000

HOUR

1.00000

0495 F/A Utility Coordination 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0500 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,360.000

F A 

1.00000

CAT 1,586,331.95445,921.971,850,888.80CURRENT AMT0200 $ $ $
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PCN: 20807-BID    ESTIMATE RUN 11/16/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:02:39

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Sanitary Facility 0.000

1.000

620-00020  
 

500.001.000

500.00

1.000

EACH

500.00000

CAT 500.00500.00500.00CURRENT AMT0400 $ $ $

$ 1,586,831.95446,421.97$1,851,388.80$CURRENT AMTPROJECT TOTAL


